BILL NO. S-91-12-40

SPECIAL ORDINANCE NO. S-344-91

AN ORDINANCE approving Change Order No. 3 **FOR CONTRACT NO. 90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III with ALL STAR CONSTRUCTION & EXCAVATING** in connection with the Board of Public Works of the City of Fort Wayne, Indiana.

NOW, THEREFORE BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT WAYNE, INDIANA;

SECTION 1. That Change Order No. 3 **FOR CONTRACT NO. 90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III** with **ALL STAR CONSTRUCTION & EXCAVATING** in connection with the Board of Public Works and Safety, for:

> **was necessary to alleviate drainage problem on S. Harrison Street at property owner's request;**

involving a net increase of Twenty-Three Thousand Seven Hundred Seventy-Six and 25/100 ($23,776.25), all as more particularly set forth in the specifications, and which is on file with the Office of the Board of Public Works and is by reference incorporated herein, made a part hereof, and is hereby in all things ratified, confirmed and approved.

SECTION 2. That this Ordinance shall be in full force and effect from and after its passage and any and all necessary approval by the Mayor.

Charles B. Redd

Council Member

APPROVED AS TO FORM
AND LEGALITY

J. Timothy McCaulay

J. Timothy McCaulay

CHANGE ORDER

Change Order No. THREE AND FINAL
Name of Project: HOAGLAND AVENUE FEEDER MAIN, PHASE III

Contract No. 90-XP-1
Resolution No. ______
B.O. No. 106-89

To: ALL STAR CONSTRUCTION AND EXCAVATING

Date: 11-13-91

Gentlemen:

You are hereby requested to comply with the following changes from the contract plans and specifications:

ITEM		DESCRIPTION OF CHANGE		CHANGE IN CONTRACT PRICE	
NO.	QTY	DESCRIPTION	UNIT PRICE	DECREASE	INCREASE
1	404 LF	STORM SEWER			$23,776.25
		TOTAL DECREASE		0.00	
		TOTAL INCREASE			23,776.25
		NET INCREASE			23,776.25

The sum of $23,776.25 is hereby **added to** the total contract price and the final contract price shall be adjusted as follows:

Original Contract Price	$669,491.75
Current Contract Price Adjusted by Previous Change Order(s)	$724,192.79
New Contract Price Including this Change Order	$747,969.04

The time provided for completion in the contract for this project is **unchanged** due to this Change Order. The date for completion of all work shall be **unchanged**. Furthermore, this document shall become an amendment to the contract and all provisions of the contract shall apply hereto.

Recommended by: Gary Reinke / TKA Engineer Date 11-13-91

Accepted by: ______ Contractor Date 11-13-91

Approved by: ______ Director Water Resources Date 11-13-91

Approved by: Mark L. Gensic City Engineer Date 11-25-91

Approved by BOARD OF PUBLIC WORKS:

______

______

______

Contract Name: South Harrison Street Storm Sewer

Contractor's Name: All Star Construction & Excavating, Inc. Final ~~Partial~~ Payment No. ____

Contract Number: ____

B.O.# ____ W.O.# ____

Item No.	Description	Unit Price	Units Installed (This Period)	Amount Due (This Period)	Units Installed (Total To-Date)	TOTAL AMOUNT (To-Date)
1.	12" Diameter Storm Sewer	38.50	404 lf	15,554.00	404	$15,554.00
2.	STD CFW Type I-B Manhole	963.00	2	1,926.00	2	1,926.00
3.	STD. CFW Type II-B Inlet	700.00	1	700.00	1	700.00
4.	#53-73 Stone Backfill	12.50	275 cy	3,437.50	275	3,437.50
5.	12" Deep Strength Asphalt	27.50	78.50	2, 158.75	78.50	2,158.75
TOTALS				$ 23,776.25		$ 23,776.25

Read the first time in full and on motion by Redd, seconded by Edmonds, and duly adopted, read the second time by title and referred to the Committee on City Utilities (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Common Council Conference Room 128, City-County Building, Fort Wayne, Indiana, on ________, the ________, day of ________, 19____, at ________ o'clock ____ M., E.S.T.

DATED: 12-10-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Read the third time in full and on motion by Burns, seconded by Edmonds, and duly adopted, placed on its passage. PASSED LOST by the following vote:

	AYES	NAYS	ABSTAINED	ABSENT
TOTAL VOTES	9			
BRADBURY	✓			
BURNS	✓			
EDMONDS	✓			
GiaQUINTA	✓			
HENRY	✓			
LONG	✓			
REDD	✓			
SCHMIDT	✓			
TALARICO	✓			

DATED: 12-26-91

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as ~~(ANNEXATION) (APPROPRIATION) (GENERAL)~~ (SPECIAL) ~~(ZONING MAP)~~ ORDINANCE ~~RESOLUTION~~ NO. S-344-91 on the 26th day of December, 1991

ATTEST: (SEAL)

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Samuel J. Talarico
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 27th day of December, 1991, at the hour of 1:30 o'clock P. M., E.S.T.

Sandra E. Kennedy
SANDRA E. KENNEDY, CITY CLERK

Approved and signed by me this 3rd day of January, 1992, at the hour of 11:55 o'clock A M., E.S.T.

P. Helmke
PAUL HELMKE, MAYOR

Admn. Appr.

TITLE OF ORDINANCE: Change Order #3, Contract #90-XP-1

DEPARTMENT REQUESTING ORDINANCE: Board of Public Works

SYNOPSIS OF ORDINANCE: Change Order #3, Contract 90-XP-1, Hoagland Avenue Feeder Main, Phase III, was necessary to alleviate drainage problem on S. Harrison Street at property owner's request. All Star Construction and Excavating is the contractor.

EFFECT OF PASSAGE: Improved drainage conditions.

EFFECT OF NON PASSAGE: 0-91-12 40

MONEY INVOLVED (DIRECT COSTS, EXPENDITURE, SAVINGS) Increase $23,776.25

ASSIGNED TO COMMITTEE:

BILL NO. S-91-12-40

REPORT OF THE COMMITTEE ON CITY UTILITIES

PAUL M. BURNS, CHAIRMAN
CHARLES B. REDD, VICE CHAIRMAN
EDMONDS, LONG, SCHMIDT

WE, YOUR COMMITTEE ON CITY UTILITIES TO WHOM WAS REFERRED AN (ORDINANCE) (~~RESOLUTION~~) approving Change Order No. 3 FOR CONTRACT NO. 90-XP-1, HOAGLAND AVENUE FEEDER MAIN, PHASE III with ALL STAR CONSTRUCTION & EXCAVATING in connection with the Board of Public Works of the City of Fort Wayne, Indiana

HAVE HAD SAID (ORDINANCE) (~~RESOLUTION~~) UNDER CONSIDERATION AND BEG LEAVE TO REPORT BACK TO THE COMMON COUNCIL THAT SAID (ORDINANCE) (~~RESOLUTION~~)

DO PASS	DO NOT PASS	ABSTAIN	NO REC
[signature]			
[signature]			
[signature]			
[signature]			
[signature]			

DATED: 12-15-91

Sandra E. Kennedy
City Clerk